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ANNIE

Move raw and processed data to per-run directories
remove older files from /pnfs/annie/persistent/raw
Remove v2data runs converted to v5data
Remove from persistent runs <= 247
SAM onboarding
Remove persistent v3data for space
Annie internal web pages to https://anniedata.fnal.go
Remove v4data from pnfs to free space
Remove v5data runs from pnfs to clear space
archive v5data/0248 to 0252
Configure /cvmfs/annie.opensciencegrid.org
ANNIE 2018 computing request for SCPMT
Create tape backed storage area for production (...)
shared account logging for annieraw, anniepro
annie-daq02 cleanup for Sep 2018 reinstall
ANNIE 2019 computing request for SCPMT
Annie ECL local password removal
BNB Downtime
ANNIE 2020 computing request
BNB Downtime
/annie app and data ownership and cleanup
ANNIE 2021 computing request for FCRSG
Archiver restart in 2021

Deal with the 229 /data/archive-2018 (...

ingress file cleanup
ANNIE1-Assembly

<

Cut top of tank

ANNIE
Work in progress

Resolved
Resolved
Resolved
Assigned
Resolved

Work in progress
Resolved

Work in progress
Resolved

Work in progress 30%
Work in progress 30%
New

Resolved
Resolved

New 10%

New 20%

New

New

New

Resolved

New 20%

Work in progress
Assigned

Assigned
ANNIE1-Assembly

New
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Modify top of tank, add round offs
PMT cabling and shipping
Development of PMT installation procedure
Spot testing of PMTs
Construction of Inner Structure
Populate Crates in Hall
Assembly and installation of PMT modules
Installation of plastic liner
Practice lower inner structure into (...)
Construction of NCV
Installation of Forward Veto Cabling
Lowering the tank in ANNIE Hall
Prelim ORC inspection
Finalize crates and racks
Access Platform: construction and installation
Lower inner structure into tank at ANNIE (...)
NCV shipped to FNAL
Cabling of the installed tank
Set up water skid and recirculation (...)
Water fill

ANNIE1-Commissioning
DAQ commissioning
Dark commissioning of PMTs in ANNIE (...)
Detector commissioning with water
Installation and commissioning of NCV
Final ORC review
Begin Run1 data taking

ANNIE1-Planning
Contact Stephen Geer about June PAC (...)
ANNIE Run 1 Electronics Review
Complete TSW for ANNIE experiment
Run 1 Mechanical Review
ANNIE1-electronics-design

Figure out the data rates and size (...)

New

New

New

New

New

New

New

New

New

New

New

New

New

New

New

New

New

New

New

New
ANNIE1-Commissioning
New

New

New

New

New

New
ANNIE1-Planning
New

New

New

New
ANNIE1-electronics-design
Resolved
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Final Decision on MRD and veto (...)
What is our calibration system?
Solidify Layout and number of crates (...)
Design for clock distribution and (...
Get details of what we can get (...)
Contact Zarko Pavlovic about (...)
UC ADC cards
UC ADC user manual
Externally trigger ADC cards
Throughput testing for ADC (...)
Make readout methods (to be (...)
Redesign of LAPPD central card
Interface for PSEC electronics (...)
Send an ACDC + central card to (...)
HV pickoff & signal splitter
Test final pickoff/splitter
Test HV resilliance up to (...)
Full sized pickoff/splitter (...)
Machine pickoff/splitter enclosure
Attach bulkhead connectors (...)
Mount pickoff/splitter pcb (...)
HV pickoff/splitter enclosure
Timing distribution system
Select timing sources
Determine the suitability (...)
Determine GPS antenna (...)
Check availability of (...)
Select and buy a suitable (...)
Design and build full sized pickoff/splitter (...)
Pickoff/splitter enclosure production
DAQ ZMQ/multicast integration
DAQ Bool functions /status reporting
DAQ Jason (lite) messgae passing
DAQ Control systems

New

New
Assigned
Assigned
New
Assigned
Assigned
Assigned
Assigned
Resolved
Assigned
New 40%
Assigned 50%
Assigned
Assigned
New
Resolved
Resolved
Resolved
Assigned
Assigned
Assigned
Assigned
Assigned
Assigned
Assigned
Resolved
New
Assigned
Assigned
Resolved
Resolved
Resolved
Resolved
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DAQ monitoring system New

Postgress setup New

DAQ board reader TOOL New

DAQ output TOOL Assigned

DAQ Serialisation New
ANNIE1-MCstudies ANNIE1-MCstudies

Geant-based estimate of beam neutron (...) New

Full MC model with 3D PMTs to study (...) New

Optimization of acrylic volume New

SciBooNE driven calculation of {...) New 10%
ANNIE1-mechanical-design ANNIE1-mechanical-design

Fermilab approval for tank purchase New

Approval to purchase tank, from (...) New

Design of veto structure New

Ship the muon veto structure New

Water system shipped to FNAL for (...) New

Follow up with Steve Dazeley New

Design of access platform New

Design of inner strcture New

Cost out plastic bag liner, get (...) New

Determine how structure and top (...) New

Design of tank top New

Cost out PVC for ANNIE Run | Plan (... New

Final decision on liner specs and (...) New

Finish design of PMT holders New

Determine placement of water pump New
ANNIE1-MRD-design ANNIE1-MRD-design

Follow up with NMSU about keeping (...) New

Arrange to get the Kansas/Syracuse (...) New 50%

Follow up on Fermilab PMTs/Scintillator New 60%

Sign over stewardship of the MRD (...) New

ANNIE1-Staging ANNIE1-Staging

Tank Manufacture New
MRD + veto system testing New
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Prototype PMT holder

Order materials for PMT structure
Liner: collab buy-in, place order
Cables for Forward Veto
ANNIE1-veto-installation

Installation of Veto structure

ANNIE2-Assembly
Finish MRD Refurbishment
Functional test of new MRD layers

In situ calibration of MRD layers
ANNIE2-Planning
ANNIE2-mechanical-design

Finalize design concept of inner (...)
Finalize design and layout of water (...)
Decision about the tank top

Top with or without square hatch
Design of the new tank lid

Finalize design of source calibration (...)
Write TSW

Revise Specification Doc.

Gd-Safety and procedures (discussion (...)
Separate voltage regulators from (...)
Draft LAPPD mounting board design
Finalize design of timing calibration (...)
Identify black sheet material to (...)
Final Review of the Tank Lid design
Holders and Mount Concepts for (...)
How to mount the LUX PMTs on the (...)
Cleanliness and handling strategy

Final layout of new LAPPD housing
Finalize design of transparency (...)
Identify new tank liner

How to mount the WATCHMAN PMTs
Figure out how to optically isolate (...)

New
New
New
New
ANNIE1-veto-installation
New

New
New
New

ANNIE2-mechanical-design
New 80%

New 70%

New

New

New

New

Work in progress 80%
New

Work in progress
New 50%

New 50%

New

Feedback

New

New

New

New 20%

New 50%

New

New

New

New
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Finalize experimental layout in (...)
Magnetization of the tank
ANNIE2-electronics-design
readACDC after setConfig is all (...)
Final crate and rack maps
Rack protection plan
Power distribution plan
Design the backboard for the LAPPD (...)
Design for separate ACDC voltage (...)
ANNIE2-Staging
ANNIE2-electronics-readiness
Finish new ACDC-ACC interface firmware
Ethernet interface for ACC
Firmware upgrades for KOTO boards (...)

New
Assigned

New
New
New
New
New
New

New
New
New
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